

Adjusted Local Development Scheme Timetable 2009-2012

	2009												2010												2011												2012													
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		
Local Development Scheme													R	R											R	R												R	R											
Development Plan Documents																																																		
Joint Core strategy for South Worcestershire	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	5	5	5	6	7			8	8			9	10																
Site allocations and Policies DPD	1	1	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	3	3	3	3	3	3	3	4	4	4	4	4	4	5	5	5	5	6	7			8	8			9	10					
Strategic Environmental Assessment/ Sustainability Appraisal																																																		

<p>KEY: 1. Blue = Evidence Gathering</p> <p>2. Brown = Prepare issues and options in consultation</p> <p>3. Gold = Public participation on preferred options (pre-submission consultation)</p> <p>4. Yellow = Consideration of representations and preparation of submission (DPD)</p>	<p>5. White = Public consultation on submission and consideration of representations</p> <p>6. Pink = Submission to Secretary of State</p> <p>7. Red = Pre-Hearing Meeting and preparation</p> <p>8. Orange = Independent Hearing</p>	<p>9. Lavender = Receipt and consideration of the Inspector's binding report</p> <p>10. Green = Adopt</p> <p>R = Review Period</p>
--	---	--